

Product Backlog, Sprint Schedule, and Estimation

Project: Credit Card Approval Prediction

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection	USN-1	As a developer, I can collect the credit card dataset from Kaggle for model training.	2	High	Yennihema	29-06-2026	29-06-2026
Sprint-1	Visualizing and Analysing Data	USN-2	As a developer, I can visualize and analyse the dataset to understand feature relationships and trends.	2	Medium	Yennihema	29-06-2026	30-06-2026
Sprint-1	Data Pre-processing	USN-3	As a developer, I can clean and pre-process the dataset (clean_dataset.csv) by handling missing values and outliers.	2	High	Yennihema	30-06-2026	30-06-2026
Sprint-1	Model Building	USN-4	As a developer, I can train a machine learning model (model_training.ipynb) to predict credit card approval status.	3	High	Yennihema	30-06-2026	01-07-2026
Sprint-2	Application Building	USN-5	As a developer, I can build the backend (app.py) and web form (index.html, style.css, script.js) to get real-time credit card approval predictions.	3	High	Yennihema	02-07-2026	03-07-2026
Sprint-2	Testing	USN-6	As a developer, I can test the model and application to ensure correct and reliable predictions.	2	Medium	Yennihema	03-07-2026	04-07-2026
Sprint-2	Documentation	USN-7	As a developer, I can document the project with a report and demo for final submission.	1	Medium	Yennihema	04-07-2026	04-07-2026

Timeline: Sprint-1 (29 June - 1 July 2026), Sprint-2 (2 July - 4 July 2026), project completed by Saturday, 4 July 2026.